
 

 
POINTE SOUTH CONDOMINIUM 

5000 ESTERO BOULEVARD 
FORT MYERS BEACH, FLORIDA  33931 

Phone (239) 463-4009 
 

POINTE SOUTH OF FT. MYERS BEACH CONDOMINIUM ASSOCIATION, INC.MINUTES OF BOARD 
MEETING Friday July 25th, 2025 @ 3:00pm est. HELD VIA ZOOM 

_____________________________________________________________ 
 
 

The Pointe South board meeting was called to order by President, John Lange at 9:30am est. Roll call was held, and 
a quorum was ascertained. Larry DenHerder was not present. Jacki Fiegen and Sandra Ovington were in attendance. 
The meeting agenda was posted on the Pointe South portal. A motion was made by John Lange to dispense with 
reading of meeting minutes from the last meeting; second by Pam Kroese, all agreed. 
 
 
Old Business:​
 
Reconstruction Update​
- Price electric will be mobilizing on Tues July 29th to complete all electrical on ground level​
- TKE & Marmic were on site to run their tests.  The alarm system passed.  The Ooma phone line is installed, ​
   however having issues with the internet connection.  Contacting Ooma to trouble shoot ​
- also need a fire extinguisher for the elevator room.  Will contact Marmic to have one installed.​
- Custom met with FMB fire department and final inspections for the stairs have passed.​
- Permits for lanais, breakaway wall/restoration, doors & windows were never reviewed by the Fire Marshall.  We ​
  were informed by the fire inspector that FMB permitting department dropped the ball on forwarding these reviews ​
  after requests were approved on the town's building review level.  These 3 permits are scheduled for review on ​
  July 31 so that we can call in final fire inspections.​
- The retention pond was put in over the weekend but was 30 feet short. The material was delivered today and they ​
  will be fixing over the weekend.​
- The landscape lighting is in, but the bulbs are not. Jeff reported that there is some turtle light testing that is ​
   happening, but he is expecting them to be ready in a few weeks. 
 
 
Rebuild Update 1st Floor Units​
- Price Electric will be attending on Tues July 29 to complete all the trim out of electrical in 1st floor units ​
- work is still proceeding on final plumbing ​
- door hardware etc. is ongoing​
- all window sills are completed 
 
2nd to 5th Floor Units Progress​
- Price Electrical will be attending Tues July 29 to finish any outstanding electrical and trim out ​
- 4th and 5th floor has been drywalled, textured and almost finished painting, Inspection passed​
- other units almost finished​
  
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 
Occupancy Permit.  ​
- Target date for partial occupancy has not be determined due to delay in the permit take over and elevator ​
   completion.  It is in motion and the Board has stressed the urgency of the situation​
- alarm permit still in review with FMB​
- repairs are on going to alarm system​
- working on coordinating TKE and Imperial for the alarm system connection and testing ​
 
Occupancy Requirements 
1) Standpipe & Backflow tested and tagged – complete 
2) Fire extinguishers replaced, inspected and tagged – complete 
3) smoke detectors required (bedrooms, living area) – only major damaged units left to complete once drywall has ​
                                                                                       been installed. Repairs are being made  
4) Fire Alarm System must be activated and inspected - all fire annunciators are installed. Fire alarms have been ​
                                                                     tested, however need to have the community room alarms installed as ​
                                                                    well.  Imperial is doing three-day test is in process. 
6) Emergency plan posted on a bulletin board on site – complete 
7) Self closing hinges on each entry door – complete 
8) Stairwell repairs completed and inspected – complete, and have now passed  
9) Exit signs and hallway lighting – starting next week 
 
 
Ironclaim/Insurance Update.​
- no further update currently​
  
 
General Comments from Board​
- an email will be sent to owners to update their contents in their unit to update in the website 
 
​
Motion to adjourn meeting​
- John Lange made a motion to adjourn to an executive meeting 10:52 am est, all agreed ​
- next board meeting Fri Aug 01st, 9:30am est 


